Site Name: Operational Period: | U.S. EPA Region 6
S. egion

Task Order 62 CES Environmental Date: 9-30-2014
Divisions DAILY WORK ORDER
S redlerl .Gro:pc;n Response /mergency and Rapid Response Service

WORK AUTHORIZED:
Continue to set up site.
Continue procurement activities for site set up and sludge removal.

Continue development of safety procedures for sludge box material transfer.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 ‘Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 9.30.2014  Time:1700 ' Date: 9.30.2014 Time: 1700
PERSONNEL ON-SITE:  arY Used Unusep—‘ﬁgugmgg ON-SITE: ary USED  Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman i | 1 _
Health and Safety Manager 1 1 | Trash Pumps. 2 0 _
Truck Driver | -
Equipment Operator
Laborer 1 1
PERSONNEL OFF-SITE
Subcontract Manager 2 2
Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

ORK_ ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
Crew install drainage pipe in the South Pond berm, cleared vegetation around office trailer,

[Anytime Electric connected generator to office trailer.

H/S continued developed list of safety/operational procedures for sludge removal. CB&I completed review of
procedures. SWSES edited the documents and achieved approval.

Subcontract Manager issued another RFP for vacuum boxes, roll off boxes. Bid received on nonhazardous waste
streams. PO issued for Air Gas and Hertz.

= N Date: Time:0700
> > 10.1.2014
B

0sc e Time: RM§-{“‘:,5. Al

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Clean up area around sludge boxes. _

Finalize development site specific H/S documents for the sludge removal. _ _

Continue procurément on equipment, materials, and supplies for sludge transfer from the roll off boxes.
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